NRO REVIEW COMPLETED

15 MAY 1963

MANAGEMENT FOR: Deputy Mirector (Secureta)

SUBJECT: Besting with OKCART Contractors

- i. The results of your recent mosting with Kally Johnson conserming foreign object durage to engines has had a trememious impact on Lockheed and the Lockheed personnel. Whether or not the additional procedures and care can prevent all future FOD remains to be seen, if nothing clos, however, as a result of the confrontation, Lockheed has been stimulated to solve this problem. The apparent lethargy which had erept into Lockheed's work habits and the resultant poor management and pareless procedures in truth only reflect a general trend in the CECART Program which I am fourful is not limited to Lockheed slone:
- 2. I suspect that a temperature reading at the mement among per contractors would reveal little concern in their failure to meet schedules or to remain within their contract obligations. The CMLART Program, it would appear, ment share its place with the "business as usual" approach. I agree that a direct parallel canact be drawn between the results of the FOD meeting and another meeting concerned with the many pacing items now inhibiting the progression of the CMLART Program. I do feel, however, that there is a certain amount of application.
- 3. Although John Parengosky has repeatedly product and prompted the contractors, the ONCART Program in its present state does not enjoy the thrust and vitality that it came did. Even in our own shop, ONCART must take its place with the many other of our activities. It is not difficult to reason that with the outerop of sublitional military programs and proposals now upon our contractors that their efforts are diversified and the came sharpness of focus is no longer estainable.
- has re-fused the Lockment personnel concerning the importance and argumer of the ONCAST Progress. A similar stimulum is desperately

Approved For Release 2002/08/28: CIA-RDP63-00313A000500080008-1

25X1

Approved For Release 2003 (1878) CIA-RDP63-00343A000500080008-1

25X1

25X1

		25X1
needed with our other contractors. I propose that we arrange for a meeting of the key officials of the OMCART contractors at		
	Deputy Assistant Director (Special Activities)	25X1
CONCUR:		
SIGNED JOHN PARAMOSHY D/TECH/OGA	14 MAY 1963	
Dist: 1 - DD/R 2 - DAD/OSA 3 - C/DD/OSA 4 - D/FA/OSA 5 - D/TECH/OSA 6AT - PS/OSA 8 - FS/OSA	5a)	
C/PS/OSA: (14 May 6	93 <i>)</i>	